

No	Type of the	Title of tender	Source of funds	Tendering method	Planned tender preparation date	Planned publication date	Planned bid opening date	Planned provisional Notification date	Planned contract signing date	Recruitment of the supervising firm	Planned contract management start date	Planned contract closure date	Other information
GOODS													
1	GOODS	Supply of foods for Nyanza District transit center in Ntyazo Sector/Nyanza District	DOB	NOCB	01/08/2016	05/08/2016	06/09/2016	27/09/216	19/10/2016	N/A	19/10/2016	19/10/2017	N/A
2		Supply of cement, iron bars, binding wires, metallic hollow sections, iron sheets, and paints for the construction of classrooms and latrines in 12 YBE program	MINE DUC	NOCB	01/08/2016	05/08/2016	06/09/2016	27/09/216	19/10/2016	N/A	19/10/2016	19/11/2016	N/A
3		Supply of school furniture for 12 YBE in Nyanza District	MINE DUC	NOCB	01/08/2016	05/08/2016	06/09/2016	27/09/216	19/10/2016	N/A	19/10/2016	19/11/2016	N/A
4		Supply of doors, windows, gutters, facia board and other fittings for classrooms and latrines for 12YBE program in Nyanza District	MINE DUC	NOCB	01/08/2016	05/08/2016	06/09/2016	27/09/216	19/10/2016	N/A	19/10/2016	19/12/2016	N/A
5		Supply of hygienic materials for girls in schools in Nyanza District	MINE DUC	NOCB	01/08/2016	05/08/2016	06/09/2016	27/09/216	19/10/2016	N/A	19/10/2016	25/10/2016	N/A
6		Supply of different materials for farmer promoters for Twigire muhinzi program in Nyanza District	MINA GRI	NOCB	01/08/2016	05/08/2016	06/09/2016	27/09/216	19/10/2016	N/A	19/10/2016	19/11/2016	N/A
7		Supply of cows and their medicines in Girinka program	MINA GRI	NOCB	01/08/2016	05/08/2016	06/09/2016	27/09/216	19/10/2016	N/A	19/10/2016	19/12/2016	N/A
8		Supply of lime for farmers in Nyanza District	MINA GRI	NOCB	01/08/2016	05/08/2016	06/09/2016	27/09/216	19/10/2016	N/A	19/10/2016	19/11/2016	N/A
9		Supply of ambulances for	GLOB	NOCB	01/08/2016	05/08/2016	06/09/2016	27/09/216	19/10/2016	N/A	19/10/2016	19/01/2017	N/A

	Nyanza District hospital	AL FUND		6	/2016	016	6	016		16	017	
10	Supply of materials to conduct trainings for all students completing secondary school on the culture of Ubutore	NIC	NOCB	05/09/2016	09/09/2016	11/10/2016	31/10/216	22/11/2016	N/A	22/11/2016	07/12/2016	N/A
11	Supply of materials to conduct trainings for teachers on the culture of Ubutore	MINE DUC	NOCB	05/09/2016	09/09/2016	11/10/2016	31/10/216	22/11/2016	N/A	22/11/2016	07/12/2016	N/A
12	Supply of equipments and furniture for Nyanza District new office	LODA	NOCB	05/09/2016	09/09/2016	11/10/2016	31/10/216	22/11/2016	N/A	22/11/2016	22/12/2016	N/A
13	Supply of small scale irrigation Kits in Nyanza District	MINA GRI	NOCB	01/08/2016	05/08/2016	06/09/2016	27/09/216	19/10/2016	N/A	19/10/2016	19/11/2016	N/A
14	Supply of materials for coffee competition in good coffee husbandry in Nyanza District	NAEB	NOCB	01/08/2016	05/08/2016	06/09/2016	27/09/216	19/10/2016	N/A	19/10/2016	19/11/2016	N/A
15	Supply of T-Shirts for I Nyanza Twataramye ceremony	DOB	Proforma	28/07/2016	28/07/2016	01/08/2016	01/08/216	01/08/2016	N/A	01/08/2016	04/08/2016	N/A
16	Office supplies& consumables: Stationery & Printing consumables	DOB	NOCB	01/08/2016	05/08/2016	06/09/2016	27/09/216	19/10/2016	N/A	19/10/2016	19/10/2017	N/A
17	Supply of Nyanza District vehicle	DOB	NOCB	05/09/2016	09/09/2016	11/10/2016	31/10/216	22/11/2016	N/A	22/11/2016	22/02/2017	N/A
18	Supply of drinking water for Nyanza District	DOB	NOCB	01/08/2016	05/08/2016	06/09/2016	27/09/216	19/10/2016	N/A	19/10/2016	19/10/2017	N/A
19	Supply of spare parts of Nyanza District vehicles and motorbikes	DOB	NOCB	05/09/2016	09/09/2016	11/10/2016	31/10/216	22/11/2016	N/A	22/11/2016	22/11/2017	N/A
20	Supply of tents for Nyanza District	DOB	NOCB	05/09/2016	09/09/2016	11/10/2016	31/10/216	22/11/2016	N/A	22/11/2016	22/12/2016	N/A

SERVICES

1		Reception of Nyanza District staff and guest in Nyanza District	DOB	NOCB	01/08/2016	05/08/2016	06/09/2016	27/09/216	19/10/2016	N/A	19/10/2016	19/10/2017	N/A
2		Feasibility study for the construction works of Mwima Cultural Village in Busasamana Sector/Nyanza District	LODA	NOCB	01/08/2016	05/08/2016	06/09/2016	27/09/216	19/10/2016	N/A	19/10/2016	19/01/2017	N/A
3		Supervision for the construction works of Nyabinyenga health center in Cyabakamyi Sector/Nyanza District	LODA	NOCB	05/09/2016	09/09/2016	11/10/2016	31/10/216	22/11/2016	N/A	22/11/2016	22/11/2017	N/A
4		Supervision for electrification of Mututu center in Kibilizi Sector/Nyanza District	LODA	NOCB	05/09/2016	09/09/2016	11/10/2016	31/10/216	22/11/2016	N/A	22/11/2016	22/05/2017	N/A
5	SERVICES	Maintenance of vehicles and motorbikes in Nyanza District	DOB	NOCB	01/08/2016	05/08/2016	06/09/2016	27/09/216	19/10/2016	N/A	19/10/2016	19/10/2017	N/A
6		Maintenance of Nyanza District office equipments	DOB	NOCB	01/12/2016	05/12/2016	05/01/2017	26/01/2017	17/02/2017	N/A	17/02/2017	17/02/2018	N/A
7		Rental of traditional culture troop for i Nyanza Twataramye ceremony	DOB	Proforma	28/07/2016	28/08/2016	01/09/2016	01/08/216	04/08/2016	N/A	04/08/2016	04/08/2016	N/A
8		Tender for the supply of electrical power for different in different building counters in Nyanza District	DOB	NOCB	01/08/2016	05/08/2016	06/09/2016	27/09/216	19/10/2016	N/A	19/10/2016	19/10/2017	N/A
9		Tender for photography and camera, radio and television broadcasting, and the production of a documentary film of the various ceremonies in Nyanza District	DOB	NOCB	01/12/2016	05/12/2016	05/01/2017	26/01/2017	20/02/2017	N/A	20/02/2017	20/02/2018	N/A
10		Maintenance of office furniture for Nyanza District	DOB	NOCB	05/09/2016	09/09/2016	11/10/2016	31/10/216	22/11/2016	N/A	22/11/2016	22/11/2017	N/A
11		Tender for decoration, tents,	DOB	NOCB	05/09/2016	09/09/2016	11/10/2016	31/10/216	22/11/2016	N/A	22/11/2016	22/11/2017	N/A

		banners and sound system in various ceremonies in Nyanza District			6	/2016	016	6	016		16	017	
WORKS													
1	WORKS	Removing asbestos and supply materials on 12152m2	RHA	NOCB	01/08/2016	05/08/2016	06/09/2016	27/09/2016	19/10/2016	N/A	19/10/2016	19/11/2016	N/A
2		Electrification of Mututu center in Kibilizi Sector/Nyanza District	LODA	NOCB	05/09/2016	09/09/2016	11/10/2016	31/10/2016	22/11/2016	YES	22/11/2016	22/05/2017	N/A
3		Maintenance of roads in Nyanza District	LODA	NOCB	01/08/2016	05/08/2016	06/09/2016	27/09/2016	19/10/2016	N/A	19/10/2016	19/10/2017	N/A
4		Maintenance of electricity in Nyanza District	LODA	NOCB	01/08/2016	05/08/2016	06/09/2016	27/09/2016	19/10/2016	N/A	19/10/2016	19/10/2017	N/A
5		Maintenance of Nyanza District buildings	LODA	NOCB	01/08/2016	05/08/2016	06/09/2016	27/09/2016	19/10/2016	N/A	19/10/2016	19/10/2017	N/A
6		Construction of ECD in Mukingo Sector/Nyanza District	MINE DUC	NOCB	03/10/2016	07/10/2016	08/11/2016	29/11/2016	22/12/2016	N/A	22/12/2016	22/02/2017	N/A
7		Construction works of Nyabinyenga health center in Cyabakamyi Sector/Nyanza District	LODA	NOCB	05/09/2016	09/09/2016	11/10/2016	31/10/2016	22/11/2016	YES	22/11/2016	22/12/2017	N/A

Done at Nyanza, 27th July 2016

NKURUNZIZA Enoch
Executive Secretary of Nyanza District (a.i)